
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:32 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 886 Date: 06-Aug-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 428

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the barricades fences at 160 meters .
They started at 7:00 AM.

Richard & Lonny had to work on the top of the tower heads . Crews had to install the barricades on the
North
& West tower shafts on the D & E skins . Mathew had to operate the winch to lift their tools , equipments,

& other materials to the top of the façade at 143 meters .
In addition to that , crews had to work on the Navigation light on the top of the West tower head . They

had to cut & relocate the pole in order for the barricade frame to be installed .

Mathew & Ma had to work on the skirt ring beam on the East & South tower shafts , on the C skins .
Crews had to erect the beams & install temporary bolts . They were done at 12;00 PM.

In the afternoon , crews had to work on the South shear plate beam . Crews had to hard time fitting the
bottom brackets . New brackets have to be fabricated in order to fit properly . .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the final touch ups on the
steel elements & bars on the top of the footing box .

Tony , Jorge , & Enrique had to grind , clean , mix , & paint the bars . They started on the South West
corners .

Then , on the dowels on the South , West side walls , & top bars . They started at 7:30 AM. Crews
were done at 11:45 AM. Crews left at 12:00 PM.

( For CCO # 289 . For All Employees 8.0 Regular Hours )

Charlie was on the site . He had to work with the painters . Check Charlie 's report for the painters
detailed activities .

Ballard Diving crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . They had to
remove the marine growth by water blast the dowels & side walls . They started at 7:00 AM. Crews had to
prepare their gear , hoses , air lines . They were done at 7:30 AM.

Derek was the 1st diver to go into the water . He had to put his gear on . He went into the water at 7:40
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AM. He started on the South West corner going North . He completed 5 columns of 9 dowels each .
In the afternoon ,Derek continued to work on the South side . He came out at 3: 50 PM. Derek had

blasted 36 dowels on the South side . Total dowels blasted today 81 dowels . Up to date 118 dowels
After that , crews had to flush the water system , warp up their hoses , & equipments. They were done

at 4:50 PM. Crews left at 5:00 PM.

Todd had to stay on the boat to communicate with the divers , monitor their equipments , & air supply .

( For CCO # 289 . For All Divers 8.0 Hours Regular & 2.0 Hours Over Time ) ( CCO Work 100% )

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . They had to remove the
working platform . Crews had to fly & set in the bay the float , & the boat . They started at 7:10 AM. Crews
were done at 7:25 AM.

Luke P & David had to work on the lower embeds . The tide was low . Crews had to clean the embeds ,
mix & fill with structural concrete . They started at 7:30 AM. Crews had to stop at 9:00 AM.

Luke H had to remove the wedges from under the 5th dowels in order for the painters to clean & paint
the 5th dowels. He started at 7;20 AM. He was done at 9:00 AM.

After that , crews had work on the platform . They had to remove the hand rails , cut the steel straps ,
remove the planks , remove the brackets , fly , & set the materials on the barge . They started at 9:10 AM.
Crews were done at XXX PM.

( For CCO # 289 . For all employees 8.0 Hours Regular . ) ( % CCO Work 100% )

Dutra crews were done at 2:45 PM. They had to pull the boat out of the water & wrap up their tools &
equipments . Crews left at 3:00 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM LUKE PAULKPiledriver 0.00 0.00 0.00 0.00

JNM DAVID SELPAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-CGS-ELS.288CCO-288 OBG Catwalk Grating Support

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: BALLARD DIVING & SALVAGE

AIR COMPRESSOR, HOSE

8.00

*E0530562

2.00

No

0.00 0.00

OUTLET DISCHARGE HOSE

8.00

*E0520562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0450562

2.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 2.00 0.00 10.00

DEREK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSMarine Coordinator 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

825 COMPRESSOR

5.00

AC240

0.00

No

0.00 0.00
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